COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/24/2008

ESTIMATE SUMMARY 15:03:00
CONTID: C16773 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16773-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 2.0 DAYS TIME ALLOW: 25 WORK DAYS
S.H. 90 - M.P. 10.6 TO M.P. 11.0 PERCENT TIME: 8.00 ORIG TIME ALLOW: 25 WORK DAYS
PROJECT NO: C 090A-002
S.H. 90 - M.P. 10.6 TO M.P. 11.0
NAME OF ROAD: SH 90
PROJECT COUNTIES: MONTROSE, REGION 5
CONTRACTOR:
KB CONSTRUCTION, INC. PAY PERIOD ENDING 07/23/2008 DATE TIME STARTED 06/17/2008
P.0O. BOX 870 DATE LET 05/22/2008 DATE WORK BEGAN  06/30/2008
DATE AWARDED 05/30/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/17/2008 DATE ACCEPTED
ELIZABETH Cco 80107 303/472-6299 DATE NOTICE TO PROCEED 06/17/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 582,031.03 PARTICIPATING $ 850.00 $ 850.00
AWARD PROJECT AMT: $ 380,168.94 NON-PARTICIPATING 238,600.20 238,600.20
PERCENT COMPLETE: 41.14% TOTAL EARNINGS 239,450.20 239,450.20
FUNDS AVAILABLE: $ 342,580.83 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 239,450.20 239,450.20
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,702.53 -5,702.53
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 233,747.67 233,747.67
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 233,747.67 233,747.67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 233,747.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16773-BID ESTIMATE RUN 07/24/2008
PROJECT: C 090A-002 ESTIMATE NO: 0001 15:03:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 3,754.000 0.000
CY 3,156.000 76,122.72
24.12000 3,156.000 76,122.72
0010 203-01100 PROOF ROLLING 12.000 0.000
HOUR 0.000 0.00
65.00000 0.000 0.00
0015 203-01140 ROLLING 15.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0020 203-01500 BLADING 10.000 0.000
HOUR 0.000 0.00
145.00000 0.000 0.00
0025 203-01594 COMBINATION LOADER 10.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0030 208-00003 EROSION LOG (18 INCH) 409.000 0.000
LF 409.000 3,218.83
7.87000 409.000 3,218.83
0035 208-00020 SILT FENCE 4,500.000 0.000
LF 4,365.000 4,583.25
1.05000 4,365.000 4,583.25
0040 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
1,500.00000 0.000 0.00
0045 208-00205 EROSION CONTROL SUPERVISOR 56.000 0.000
HOUR 12.000 960.00
80.00000 12.000 960.00
0050 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 2,816.000 0.000
GAL 0.000 0.00
2.50000 0.000 0.00
0055 212-00006 SEEDING (NATIVE) 1.000 0.000
ACRE 0.000 0.00

920.00000 0.000 0.00
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PCN: 16773-BID ESTIMATE RUN 07/24/2008
PROJECT: C 090A-002 ESTIMATE NO: 0001 15:03:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 212-00032 SOIL CONDITIONING 1.000 0.000
ACRE 0.000 0.00
862.50000 0.000 0.00
0065 213-00004 MULCHING (WEED FREE STRAW) 1.000 0.000
ACRE 0.000 0.00
1,380.00000 0.000 0.00
0070 213-00061 MULCH TACKIFIER 200.000 0.000
1B 0.000 0.00
2.30000 0.000 0.00
0075 304-02000 AGGREGATE BASE COURSE (CLASS 2) 4,214.000 0.000
TON 3,194.920 70,543.83
22.08000 3,194.920 70,543.83
0080 304-06000 AGGREGATE BASE COURSE (CLASS 6) 1,124.000 0.000
TON 0.000 0.00
27.15000 0.000 0.00
0085 506-01020 GEOGRID REINFORCEMENT 11,264.000 0.000
SY 4,732.000 19,685.12
4.16000 4,732.000 19,685.12
0090 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
LS 0.500 3,000.00
6,000.00000 0.500 3,000.00
0095 626-00000 MOBILIZATION 1.000 0.000
LS 0.713 33,332.75
46,750.00000 0.713 33,332.75
0100 630-00000 FLAGGING 500.000 0.000
HOUR 250.500 6,139.76
24.51000 250.500 6,139.76
0105 630-00007 TRAFFIC CONTROL INSPECTION 10.000 0.000
DAY 4.000 600.00
150.00000 4.000 600.00
0110 630-00012 TRAFFIC CONTROL MANAGEMENT 25.000 0.000
DAY 12.000 5,400.00

450.00000 12.000 5,400.00
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PCN: 16773-BID ESTIMATE RUN 07/24/2008
PROJECT: C 090A-002 ESTIMATE NO: 0001 15:03:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 0.000
EACH 4.000 200.00
50.00000 4.000 200.00
0120 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 27.000 0.000
EACH 12.000 660.00
55.00000 12.000 660.00
0125 630-80350 VERTICAL PANEL 50.000 0.000
EACH 25.000 1,043.25
41.73000 25.000 1,043.25
0130 630-80360 DRUM CHANNELIZING DEVICE 110.000 0.000
EACH 38.500 1,155.00
30.00000 38.500 1,155.00
0135 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000
EACH 5.000 265.25
53.05000 5.000 265.25
0140 630-80380 TRAFFIC CONE 100.000 0.000
EACH 30.500 251.63
8.25000 30.500 251.63
0145 630-86820 TRAFFIC SIGNAL (TEMPORARY) (STATE FURNISHED) 2.000 0.000
EACH 1.000 1,500.00
1,500.00000 1.000 1,500.00
0150 700-70002 F/A ANTICIPATED CMO 163,011.070 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0155 700-70010 F/A MINOR CONTRACT REVISIONS 21,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0160 700-70011 F/A PARTNERING 1,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0165 700-70016 F/A FUEL COST ADJUSTMENT 1,500.000 0.000
F A 958.620 958.62

1.00000 958.620 958.62
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PCN: 16773-BID ESTIMATE RUN 07/24/2008
PROJECT: C 090A-002 ESTIMATE NO: 0001 15:03:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 900-00014 ADDED ITEM (LUMP SUM)/ TENSAR BX 1200 0.420 0.000
LS 0.420 3,537.51
8,422.65000 0.420 3,537.51
0195 900-00022 ADDED ITEM (SQUARE YARD)/ CLASS A SEPARATOR NW 80 1,893.000 0.000
sy 1,893.000 2,915.22
1.54000 1,893.000 2,915.22
0200 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL BONDING 1.000 0.000
LS 1.000 2,527.46
2,527.46000 1.000 2,527.46
CAT 0200 CURRENT AMT $ 581,181.03 $ 238,600.20% 238,600.20

CAT NO0400 CONSTRUCTION ENGINEERING

0185 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 850.00
850.00000 1.000 850.00
CAT 0400 CURRENT AMT $ 850.00 $ 850.00 $ 850.00

PROJECT TOTAL CURRENT AMT § 582,031.03 $ 239,450.20 % 239,450.20



